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EXECUTIVE SUMMARY 

This document provides guidance for launching and performing the initial 
operations of the RAGE Foundation (RF), legally established in October 2018 to 
serve as the RAGE Ecosystem Authority.  

The document contains the proposal of lines of actions and specific activities to 
be undertaken by the RF to pursue its mission and, more specifically, to 
implement the successive stages of the RAGE Exploitation Plan. These 
proposals are to be discussed and agreed upon by the RF Board in its intial 
meetings, to be implemented as soon as it becomes feasible along the 2019-
2021 period. 

This full document has been discussed and approved in the final RAGE 
consortium meeting in Amsterdam, January 29, 2019. Given the nature and aims 
of this document, its priority 1 readers are the full members of the RF and 
especially its Board and Executive Committee. 

 

 

 

 

Figure 1: RAGE Foundation logo 
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1 INTRODUCTION 

1.1 Main content of the deliverable 
As foreseen in the RAGE RIA DOA, this deliverable D9.4. contains the description 
of the plan to formally guide the initial activities of the organisation tasked with 
promoting, guiding and supervising the administration, operation and 
maintenance of the RAGE Ecosystem.  
 
This Deliverable expands the pertinent aspects of the RAGE Go-to-market 
strategy described in D9.3 Final Exploitation Plan; namely those lines of action 
and activities to be immediately defined and implemented by the Board of the 
recently created RAGE Foundation (RF). Therefore, this roadmap complements 
and thus should be used in conjunction with D9.3. 

This document contains the proposal of strategic lines of action to launch the 
ecosystem portal, the organisational structure and procedures of the RF and its 
main tasks and activities along the 2019-2021 period to fulfill the RF´s 
foundational mission. These proposals will be further discussed, agreed upon 
and enforced for execution under the leadership of the Board of the RF. 

This plan is intended to provide guidance, not a set format that must be rigidly 
followed, to define the commitments from the operational teams set-up by the RF 
to deliver the required readiness and awareness activities for a successful market 
deployment of the Ecosystem. 

The report is structured along the following areas: 

 Chapter 2 describes the main traits of the RF and its Articles of Constitution, 
which materialise the initial set of rules for governing the organisation. 

 Chapter 3 describes the proposed launch plan for the RF, depicting the action 
lines and main activities to be undertaken by the RF in leading the roll-out of 
the ecosystem´s go-to-market strategy. 
 

1.2 Methodology 
This Deliverable has been produced by the WP9 team, leveraging: 

 the continuous support from the RAGE project´s Executive Management 
and Strategic Management Boards 

 the multiple contributions provided by all RAGE partners 

 the recommendations provided by the EC Reviewers team 

 Insights, data and qualitative information arising from  
o desk research and bibliographic analysis,  
o the continuous flow of findings, insights and validation feedback 

arising from the RAGE outreach, engagement and consultation 
rounds with gaming industry stakeholders and market players 
performed through WP7 and WP9, including preparation of external 
experts meetings, joint projects, invited talks, workshops, etc., and 

o specific endeavours such as searching for institutional support to 
leverage trans-border cooperation with hubs, incubators and 
industry associations launched in previous stages of the project. 
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2 THE RAGE FOUNDATION 

2.1 Purpose and key traits 

The RF was created as a non-profit body under the law of The Netherlands 
and registered in the Chamber of Commerce of Heerlen under the legal name of 
Stichting RAGE on October 22, 2018. Its operational name will be RAGE 
Foundation (RF). 

As a non-profit organization any surplus revenues would be used to further 
achieve its foundational purpose, rather than distributing exceeding income to the 
participating entities or individuals as profit. Yet the organisation may charge 
membership fees and organise activities in return for payment where these are 
compatible with its purpose.  

The RF has been created to serve as the RAGE Ecosystem Authority. By 
being the core of the Ecosystem´s governance model the RF shall preserve and 
promote the RAGE RIA legacy after the ending of the project. It will replace the 
disappearing RAGE project and support the further growth of the 
gamecomponents.eu portal, its offerings and the associated stakeholder 
networks.  

The RF has as its wider objective the provision of coherence, synergy and growth 
in the field of advanced IT and human-oriented computer use, by encouraging 
the transfer of technology in e-learning, e-health, gaming, simulations and other 
applications. The underlying rationale is to create beneficial conditions for using 
the opportunities offered by advanced IT (viz. games) in order to tackle social 
challenges in the field of education, healthcare, creative and manufacturing 
industries and wider contexts such as the labour market as a whole.  

The RF aims to realise its objectives by having relevant stakeholders in the IT 
and digital media sectors come into contact with each other and by supporting 
the exploitation of a community portal (Ecosystem portal) focused on sharing and 
transferring advanced IT and knowledge. 

In practical terms, the RF will have the fundamental role to generate and 
sustain trust among the customers (suppliers and consumers), members and 
allies of the Ecosystem, by providing legal continuity, strategic guidance and 
institutional stability to the whole environment for the Ecosystem operation. 

2.2 Main activities 

Legal continuity is a must and a fit-for-purpose structure, and decision-making 
processes will be instrumental to secure the long-term sustainability of the 
Ecosystem given the wide diversity of parties (and interests) needed to become 
involved in the operation. In this regard, RF activities would include e.g. publicity, 
dissemination, funding acquisition, operations, and exploitation/business 
development of the RAGE Ecosystem technology transfer offering. 

The RF will develop strategic and tactical alliances both for pursuing its mission 
and support the business activities of the Ecosystem. This supporting role 
comprise: 
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 Providing legal continuity, strategic guidance and stability to the entire 
operation, by designing and establishing, under its own organisation or by 
outsourcing/subcontracting, the Ecosystem´s Operator and adopting 
decisions on the legal framework for the technology transfer mechanism 
sustainability (IPR management, Business model, SLAs, etc),  

 Putting in place the temporary and permanent team in charge of the daily 
operations of the Ecosystem (“The Operator”). This comprises: Identfy 
candidates, select the one deemed as most convenient and establish the 
contractual relationship to transfer the operations aimed at growing the 
business value of the Ecosystem by marketing its products and services 
offering, but also by a proper acquisition and management of customers and 
suppliers and on the other hand, by running and maintaining the technical 
infrastructure and securing technical sustainability: the long-term provision of 
technical support and consultancy to facilitate the commercial and non-
commercial exploitation of the RAGE offering. 

 Promoting and maintaining the dialogue with the relevant stakeholders 
and user communities to understand their requirements and specific 
peculiarities and helping the Ecosystem Operator to define progress in the 
deployment and consolidation of the Ecosystem. 

 Protecting, promoting and supervising the Ecosystem operations 
through monitoring and advising the Operator about the development, 
management and administration of the Ecosystem and its progress: providing 
expert advice in e.g. the implementation of strategies and services, secure 
interoperability across the Ecosystem offering, etc. 

 Establishing the necessary agreements with AG stakeholder institutions 
(basically AG hubs and incubators) to deploy and consolidate a network of 
regional co-operation and co-ordination nodes in those areas where the AG 
is particularly concentrated. These nodes should become showrooms to 
facilitate quicker adoption, cooperation among local groups of studios, easier 
to deploy venues for technical meetings, hackathons and consortia seeding.  

 Promoting and setting-up specialised Working Groups or Committees 
in close coordination with institutional partners to address specific 
challenges faced by the Gaming industry, e.g. professional and suppliers 
certification schemes, specific standards, registry in national procurement 
bodies, etc., to secure the “neutrality” of the Ecosystem on the one hand, and 
to generate payable services enhancing the attractiveness of the Ecosystem 
services on the other. 

 Maintaining continuous collaboration with Gaming industry 
associations, to complement, expand and ultimately strengthen links among 
efforts in the scientific/academic fields with initiatives closer to the industry 
and to the European territories, e.g. joint events, cross-participation in 
governing bodies or lobbying, and ultimately to the demand of technological 
transfer to the games and gamification industries, to boost their innovation 
potential. In this regard, we are currently exploring the position of these 
associations to collaborate with the Ecosystem and even participate in the RF. 
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2.3. Formal details 

The RF is officially registered as a legal entity under Dutch law (entity number 
859284499) at the Chamber of Commerce of Heerlen, the Netherlands. Formal 
establishment of the Foundation was effected by the notary’s office Simons in 
Voerendaal, the Netherlands, on October 22, 2018. Upon the launch of the 
Foundation, the Board of the Foundation is composed of two persons from the 
RAGE consortium: E. Kluijfhout (Secretary and Treasurer) and W. Westera 
(Chair). Procedures for assigning and replacing board members are covered by 
the Articles of Constitution (AOC). A certified English translation of the AOC has 
been distributed among the RAGE consortium partners. The official postal 
address of the RAGE Foundation is:  

Jeustraat 53, 6367EV, Voerendaal,The Netherlands. 

To enable future participation in European funding projects/proposals a 
Participant Identification Code (PIC) was created at the EC’s Funding & Tenders 
Portal (https://ec.europa.eu/info/funding-tenders/opportunities/portal/ 
screen/home). The PIC of the RAGE Foundation is 903689637. 

The AOC comply with a standardised Foundation format. Specifics are in the 
objective of the Foundation (cf. section 2.1) and its stakeholders. 

The target group is specified as being comprised of knowledge suppliers 
(researchers), technology suppliers (software and component developers), 
games and gamification product developers (game studios and IT companies), 
intermediaries (inter alia, agencies, associations, publishers, entrepreneurs) and 
representatives of the end users (schools / teachers, universities, company 
trainers, hospitals), and end users (inter alia, students, parents, employers). 
 

The RAGE Foundation distinguishes between three types of parties involved: 

Subscriber, Candidate Partner and Full Partner.  

1. Subscriber. The simplest form of involvement with the RF is by subscribing 

to the objectives of the RF by way of signing a statement. Subscribers may 

be both private individuals and organisations. Subscribers may make use of 

the RF’s basic services, for which a fee may be charged. Various services 

subscription levels are possible in this connection. 

2. Candidate Partner. Candidate Partners sign an individual Memorandum of 

Understanding that lays down the relationship between the Candidate 

Partner and the RF, such as the relationship between a national IT or 

innovation hub and the RF when cooperating in developing software 

components. Entering into a Memorandum of Understanding requires the 

approval of the RF Board. Candidate Partners may become Full Partners. 

Candidate Partners can be both private individuals and organisations. 

3. Full Partner. Full Partners may be represented in the RF Board. 

Representatives of the RAGE Consortium qualify as Full Partners. A Full 

Partner can be both a private individual and an organisation.  

 
 

https://ec.europa.eu/info/funding-tenders/opportunities/portal/
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3 THE RF LAUNCH PLAN 

3.1 RF Objectives for 2019-2021 
The ultimate goal for the launching phase of the RF endeavour is to undertake 
and exercise the leadership of the Ecosystem operations, replacing the 
RAGE consortium after the RIA project is completed. Progress towards meeting 
this goal will be measured through the progress in achieving the following 4 
operational objectives:  

A. Set into motion the RF organisation, draw-up the needed regulations and 
establish its planning/decision making workflows and operational/business 
procedures. 

B. Acquire financial and material resources and political/institutional support 
needed to build-up a successful Ecosystem operation. 

C. Complete the final RAGE Exploitation Plan´s Stage 1, execute the entire 
Stage 2 and launch Stage 3 (cf. D9.3). 

D. Pursue the identification, selection and appointment of the permanent 
Ecosystem Operator. 

 

3.2 Preparatory measures 
Along the last year of the project, the RAGE Consortium designed and executed 
a series of activities in preparation of the actual launch of the RF and the 
Ecosystem. These were grouped under the so-called Stage 1 of the RAGE 
Exploitation Plan. Main achievements in this preparatory phase include: 

 Legal establishment of the RF, as described in chapter 2 

 Launch the basic (MVE) services offering of the Ecosystem and opening them 
to external users via the gamecomponents.eu portal, resulting in a growing 
number of visitors to the ecosystem portal and downloads of components 

 Wide range of contact, consultation and feedback gathering with Ecosystem 
potential suppliers and consumers and initial discussions with institutional 
allies. These took place through 60 public events with some 15,400 
participants (excluding Gamescom as a major fair - with 32000 participants) 
among which 9 technical events gathering 450 participants, mainly 
developers from at least 6 different countries, as well as highly specialised 
events such as the RAGE consortium meeting 70+ Dutch games industry 
players in the RAGE/DGA/SAGANET event, the ICT2018 (+35 technology 
creators participating in RAGE networking session) or the 3 day presence of 
RAGE at the European Parliament (introducing RAGE to Parliament 
members). This progress has been complemented with a strong growth of our 
online channels, both the project website and social media as well as a 
successful launching and growth rates of the Ecosystem portal.  

All in all, these preparatory actions rendered lessons and additional insights to 

improve Stages 2 and 3 of the Exploitation Plan and refine the design of action 

lines and tasks included in Stages 2 and 3.  

 

3.3 Funding/financing 
Various parties from the RAGE consortium have expressed their ambition and 
readiness to prolong their active involvement in the RF even in the absence of 
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funding. While the portal’s exploitation model described in D9.3 anticipates an 
incubation period of at least 3-years to arrive at a commercially viable, 
discussions made clear that the risk that such voluntary efforts will gradually be 
fading is substantial. In order to secure continuity, external funding for the 
Foundation’s activities is deemed a necessity. Such funding should be obtained 
within the next 12 months. Various efforts to achieve this have been made 
already. As a first effort, an ICT-32-2017 innovation action proposal was 
submitted, including game incubator hubs from Sweden, Denmark and the 
Netherlands, but did not make it. Most recently, a proposal featuring the RF is 
under preparation for submission to the Fast Track to Innovation 2019 calls of the 
European Innovation Council pilot in Horizon2020, due on February, May and 
October 2019. Should the co-funding request be approved, the RF will work 
together with parties from the RAGE consortium and beyond in the acceleration 
in scaling-up and consolidating the Ecosystem´s presence in the market.  
 

3.4 Strategic lines of action 
The RF’s strategy to progress towards the Operational Objectives of the Launch 
Plan is structured in four lines of action: 

 Action Line 1: Organisational development  
o 1a Setting up internal processes of the RAGE Foundation 
o 1b Setting up the exploitation of the Ecosystem portal 

 Action Line 2: Partnerships  
o 2a Engage with industry stakeholders 
o 2b Acquire financial resources 

 Action Line 3: Ecosystem portal´s offering development 
o 3a Run, maintain and extend the gamecomponents.eu portal 
o 3b Upgrade the Portal offering 
o 3c Events and face-to-face related offerings 

 Action Line 4: Market development 
o 4a Market research 
o 4b Direct marketing 

 
Action Lines 1 and 2 are mainly oriented towards the proper launching and 
operation of the RF as Ecosystem authority, while action lines 3 & 4 are related 
to the further development of the ecosystem towards facilitating its transference 
to the commercial operator. 
Each line of action includes tasks to be performed to fulfil specific goals, i.e.: 

 Set in place viable organisational and operational mechanisms to run the 
Ecosystem 

 Promote the vision of the RAGE Ecosystem 

 Continuously test and validate the market potential and the unmet needs 
of our targeted customer groups 

 Expand and consolidate the portfolio of products and services offered 
through the Ecosystem 

 Recruit components suppliers and earliest consumers. 
 
As already described in the Exploitation Plan, build-up and consolidation of the 
Ecosystem will be based on the continuity of efforts launched within the project, 
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to be performed by an open partnership through the RF, including RAGE partners 
and other AG research community and market stakeholders. In this regard, 
decisions are to be made by the RF Board and implemented with the contribution 
and operational leadership of RF (full) members 
 

3.5 Management and Working groups 
To organise its activities the RAGE Foundation has established 4 working groups 
covering the 4 action lines. Proposed assignment of responsibilities read as 
follows: 

 Action Line 1: Organisational development 
Lead/coordinated by: OUNL 

 Action Line 2: Partnerships  
Lead/coordinated by: OUNL 

 Action Line 3: Ecosystem´s offering development 
Lead/coordinated by: FTK 

 Action Line 4: Market development 
Lead/coordinated by: INMARK 

As of January 31st, 2019, personal commitments to support and contribute to the 
RAGE Foundation have been obtained from most key persons in RAGE: Wim 
Westera (OUNL), Eric Kluijfhout (OUNL), Rui Prada (INESC ID), Pedro Santos 
(INESC ID), Kam Star (Playgen), Matthias Hemmje (FTK), Dominic Heutelbeck 
(FTK), Paul Hollins (UOB), Rubén Riestra (INMARK), Baltasar Martinez Manjón 
(UCM), Andrea Molinari (Okkam), Ana Romano (EPJ), Johan Jeuring (UU), Mihai 
Dascalu (UPB), Thierry Platon (BipMedia ), Krassen Stefanov (SU), and  Sarah 
Driver (HCG).  
It is our ambition to gradually extend the number of participants by involving 
external parties. The 4 leaders of action lines, will constitute the executive 
committee of the RF, coordinating the actions. The executive committee will 
confer on a monthly basis (online) to discuss actions and progress. 
 

3.6 2019 Activity plan 
Planning of 2019 activities includes two separate scenarios that differ in their co-
funding (by third parties) conditions: 1) non-co-funded work and 2) co-funded 
work. In case of failing funds, the work in the RF will be carried on a voluntary 
basis. Activities will be driven by personal ambitions and persistent commitments 
of parties. Voluntary efforts may be motivated by either idealist considerations or 
the conviction that early investments will pay off at a later stage. To this end, we 
have identified a minimal set of activities, feasible for supporting the Foundation. 
In the co-funded work scenario, more budget and resources will be available, 
which will allow for dedicated and intensified efforts that will accelerate the growth 
of the AG community building. Table 1 below shows the proposed activity plan of 
the non-funded work scenario to be discussed and agreed upon by the RF Board, 
including parties/persons involved. In the funded work scenario, the minimum set 
of activities will be extended: extensive work packages will cover, detail and 
allocate the actions listed in the exploitation plan deliverable D9.3, while 
considering the funding conditions and requirements. Here, the RAGE 
Foundation will act as an AG networking party involving partners from the RAGE 
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Foundation and beyond to arrange the work. Parties that have opted for voluntary 
work could then be the first to be hired.  
 
Table 1: Priority activities 2019 in the non-funded minimum scenario. 

Activities 
 

Target Parties 

Action line 1 Organisational development  OUNL 

1a internal RF processes   

 Board meetings  4x in 2019 OUNL 

 Executive committee Bimonthly OUNL 

 Administrative workflows and 
procedures 

Basic OUNL 

 Industry led External Advisory 
Board 

June 2019 Playgen, 
OUB, BIP, 
OKK 

    

 Setting up management of financial 
administration (e.g. 
funding/revenues) 

Synchronise 
with funding 

OUNL, 
FTK 

1b Setting up the exploitation of the Ecosystem 
portal 

  

 Coordination of portal exploitation: 
technical, content, marketing, 
quality assurance 

 FTK, 
INMARK, 
SU 
INESC ID 

 Finetuning of legal terms and 
conditions 

 FTK, 
INMARK 

 Preserving GDPR compliancy  FTK 

    
Action line 2: Partnerships   OUNL 

2a Engage with industry stakeholders   

 Arrange focus group session 2 Sessions INESC ID, 
UOB, … 

 Extend co-operation with game 
hubs and game associations  
Identify win-win. 

2 MoUs OUNL, 
BIP, UCM, 
PLAYGEN, 
INESC ID, 
SU, OUB, 
UPB   

2b Acquire financial resources   

 Systematic participation in Call for 
Proposals issued by  
industry/innovation fostering 
programmes (H2020 and alike) 

2x INMARK, 
OUNL, 
FTK, UU, 
INESC ID, 
… 

    

Action Line 3: Ecosystem portal´s offering development FTK 
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3a Run, maintain and extend the gamecomponents.eu portal 
(conditional licensing model) 

 

 Hosting/maintenance SLA standard FTK, SU 

 Set into motion the e-commerce 
and CRM functionalities 

 FTK 

 User feedbacks  FTK 

 Changes and version management  FTK, SU 

 Software quality analysis   OUNL 

 Traffic data analysis  FTK 

3b Upgrade the Portal offering   

 Acquire third party game 
software/components 

10x INESC ID, 
UPB, UU, 
… 

 Build-up the non-components 
online offering (interactive maps, 
advice, training, etc.); elaborate 
freemium/premium services 

2 new 
services 
 

UOB, 
UPB, UU, 
FTK 

3c Events and face-to-face related offerings   

 Workshops 1 Playgen, 
INESC-ID 
UPB, 
EPJ,UCM, 
UU 

 Industry meetups 1 OUNL, 
UU, INESC 
ID, SU, 
HCG, 
OKK, UCM 

 Hackathon 1 INESC ID, 
Playgen 

    

Action Line 4: Market development  INMARK 

4a Market research   

 Update and maintenance of 
prospects databases 

+100 parties 
identified 

INMARK 

 Identify additional game hubs and 
incubators (cf. 2a) 

+4 entities INMARK, 
OUNL, BIP 

 Identify item suppliers (cf. 3b)  +10 parties INMARK 

4b Direct marketing   

 Best practices show cases 2 BIP, 
HCG,UOB,  
Playgen, 
EPJ, 
OKK,UPB, 
UU, INESC 
ID 

 Direct marketing to software 
suppliers 

6 campaigns INMARK 
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 Direct marketing to training 
suppliers 

1 campaign INMARK 

 Direct marketing to users 6 campaigns INMARK 

 Direct marketing to Ecosystem 
events participants (cf. 3c) 

4 campaigns INMARK 

 
A main assumption is that the extra efforts needed for work proposed can remain 
limited by seeking combinations with other duties of the people involved, The 
above set of actions is regarded a minimum effort, which keeps the RAGE legacy 
alive and would even allow for modest growth. Obviously, with additional funding 
the power would be substantially higher, allowing for intensified community 
building activities, dedicated efforts in workflow design and quality, specifying the 
Terms of Reference to identify, select and appoint the Ecosystem Operator, or to 
launching an annual Ecosystem event including RAGE Awards, which now are 
all simmering. Therefore, funding acquisition has been assigned highest priority, 
with an FTI proposal to be submitted in February 2019, and likely followed by 
other similar actions aiming at H2020 but also regional/national funding schemes.  
 
Under the scenario of actually acquiring relevant third-party co-financing from 
H2020, Structural Funds and/or regional funding agencies, the proposed plan is 
to accelerate the development of the ecosystem, mainly through a wider portfolio 
of activities and a more intensive programme for recruiting customers and allies. 
Among these, the following are deemed as showing higher impact potential: 
 

 Widening the scope of potential suppliers I: This covers additional 
efforts to recruit technology components suppliers emerging from a wider 
H2020 projects base. During the last months of the RAGE project, WP9 
team has identified (mainly through EC databases) 4.231 ongoing or 
recently completed projects rendering technology breakthroughs in a 
variety of technologies recognised as potentially useful for accelerating 
innovation in AG development. These include: 3D Graphics, AR, VR, AI, 
Robotics, AC, NLP, IOT, HCI and Secure communications, among other 
things.  

 Widening the scope of potential suppliers II: This action will be aimed 
at recruiting technology providers not directly linked to the AG space or to 
RTD projects but potentially interested in proving components usable in 
AG development. This opportunity became visible during the wider 
interaction with technology groups and companies across the Marketing 
Action Plan events and helped us to identify promising groups dealing with 
different technology sources. 

 Engaging with the pan-European network of National Coalitions for 
Digital Skills and Jobs. This network of 23 national coalitions represent 
the major transnational co-operation effort to address the growing Digital 
Skills gap problem. Initial contacts with this network have rendered very 
promising results regarding the potential of AG solutions test-pilots under 
RAGE. Collaboration with these initiatives will foster on the one hand 
showcasing the value of AG to be “as part of the solution” for the 
malfunctioning of the EU labour market, and thus triggering demand 
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traction for AG studios. And on the other hand, it will empower 
collaboration among AG clusters. 

In practical terms, as shown in Table 2, these recruitment and engagement 
activities in the co-funding scenario will be executed mainly by expanding/ 
intensifying the portfolio of outreach channels and vehicles included in Action 
Lines 2,3 and 4 and already deployed and tested during the last semester of the 
project (under the Stage Marketing Action Plan) and will include: 
- Targeted events, interactive dissemination events where the Ecosystem 

offering will be showcased, e.g. game jams, hackathons or plug fests, and 
networking with participants coming from the targeted stakeholders’ groups 

- Direct Marketing based on previously identified prospect customers data 

- Organic marketing via the RAGE Ecosystem portal. 

 

Table 2: Priority activities 2019 in the third party co-funded scenario. 

Activities 
 

Target Parties 

Action line 2: Partnerships   OUNL 

2a Engage with industry stakeholders   

 Arrange focus group session 5 Sessions INESC ID, 
UOB, … 

 Extend co-operation with game 
hubs and game associations  
Identify win-win. 

6 MoUs OUNL, 
BIP, 
PLAYGEN, 
INESC ID, 
SU, OUB, 
UPB   

    

Action Line 3: Ecosystem portal´s offering development FTK 

    

3b Upgrade the Portal offering   

 Acquire third party game 
software/components 

20x INESC ID, 
UPB, UU, 
… 

 Build-up the non-components 
online offering (interactive maps, 
advice, training, etc.); elaborate 
freemium/premium services 

3 new 
services 
 

UOB, 
UPB, UU, 
FTK 

3c Events and face-to-face related offerings   

 Workshops 3 Playgen, 
INESC-ID 
UPB, 
UCM, 
UU 

 Industry meetups 3 OUNL, 
UU, INESC 
ID,OKK, 
SU, HCG 

 Hackathon 4 INESC ID, 



Launch plan for the RAGE ecosystem authority   

WP9_D9.4                                               RAGE                                    Page 17 of 17 

Playgen 

 
 

   

Action Line 4: Market development  INMARK 

4a Market research   

 Update and maintenance of 
prospects databases 

+200 parties 
identified 

INMARK 

 Identify additional game hubs and 
incubators (cf. 2a) 

+10 entities INMARK, 
OUNL, BIP 

 Identify item suppliers (cf. 3b)  +20 parties INMARK 

4b Direct marketing   

 Best practices show cases 3 BIP, 
HCG,UOB,  
Playgen, 
EPJ, OKK, 
UPB, UU, 
INESC ID 

 Direct marketing to software 
suppliers 

6 campaigns INMARK 

 Direct marketing to training 
suppliers 

2 campaigns INMARK 

 Direct marketing to users 12 campaigns INMARK 

 Direct marketing to Ecosystem 
events participants (cf. 3c) 

8 campaigns INMARK 

 


